

CHANGE ORDERS

During construction, the superintendent shall have authority to approve change orders up to \$25,000 each, provided that the cumulative cost of change orders has not exceeded 5% of the approved total construction cost of the project.

In the event a change order exceeds this \$25,000 limit, or brings the cumulative total of change orders to over 5% of the total cost of the project, and must be considered between board meetings, the president of the board may provide interim authorization. The board shall take formal action on such requests at the next board meeting.